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Bi-Monthly Progress Report #24; July through August 2022

Remedial Investigation/Feasibility Study

SBA Shipyard Superfund Site, Jennings, Jefferson Davis Parish, Louisiana
EPA ID: LAD008434185

EHS Support LLC (“EHS Support”), on behalf of the SBA Shipyard Potentially Responsible Party (PRP)
Group (“PRP Group”), is providing this Bi-Monthly Progress Report associated with the Remedial
Investigation (RI) and Feasibility Study (FS) activities being conducted at the SBA Shipyard Superfund Site
located in Jennings, Jefferson Davis Parish, Louisiana (“Site” or “SBA Site”). This progress report is being
provided in accordance with the Administrative Settlement Agreement and Order on Consent for the
RI/FS Study (“Settlement Agreement”) between the United States Environmental Protection Agency
(USEPA) and PRP Group Respondents, dated October 25, 2016, and amended March 7, 2018.

Actions taken in July and August 2022 to comply with the Settlement Agreement consisted of
implementing the activities described in (and associated with) the following:

Evaluating soil, groundwater, sediment, and surface water data collected in accordance with the

RI/FS Work Plan (EHS Support, 2018) from the SBA Site for completion of the following

upcoming project tasks for the RI/FS:
O Baseline Human Health and Risk Assessment (BHHRA)
O Baseline Ecological Risk Assessment (BERA)
O RIReport

AT A 0T
100028921

Jon Hamilton e Lafayette, Louisiana 70508
225-610-3304 e jon.hamilton@ehs-support.com e ehs-support.com



Michael Torres
Bi-Monthly Progress Report #24; July through August 2022
September 15, 2022

This work included the anticipated submittal of an interim BHHRA report to USEPA and the Louisiana
Department of Environmental Quality (LDEQ) summarizing the risk scenarios and assumptions and the
updated Screening Level Ecological Assessment (SLERA) in the fourth quarter of 2022.

Field Work

No field activities were performed during this period.
Analytical Data Validation and Evaluation

All validated data has been provided to the USEPA.
Document Submittal

Bi-Monthly Progress Report #23, which described activities completed in May through June 2022, was
submitted to USEPA and LDEQ on July 15, 2022 (EHS Support, 2022a).

The 2021 Fish Tissue Sampling Results Technical Report (“FTSR Technical Report”) dated July 26, 2022
(EHS Support, 2022b), satisfies the objectives of the Fish Tissue Sampling Work Plan (“Work Plan”),
dated April 23, 2021 (EHS Support, 2021a), that was reviewed and approved by the USEPA on May 17,
2021. Technical comments provided by USEPA and LDEQ in separate correspondence dated November
2, 2020, January 20, 2021, and March 17, 2021, were considered and incorporated into the Work Plan.
Based on the fish tissue analytical results, the FTSR Technical Report concluded the following:

e There were no Site tissue screening level exceedances of the mercury compounds (i.e., R-
methylmercury), selected polycyclic aromatic hydrocarbons, and organotins in the screening
assessment; therefore, a fish consumption advisory is not warranted based on potential
exposure to Site-related constituents of potential concern in fish or crawfish tissue.

Project Management, Communication, and Reports

There were no public meetings between the PRP Group, EHS Support, and USEPA/LDEQ during this
period.

The LDEQ provided correspondence dated August 15, 2022, to EHS Support regarding the FTSR Technical
Report dated July 26, 2022, which stated:
e The LDEQ has completed review of the referenced report dated July 26, 2022, submitted on

behalf of your clients the SBA Shipyard Superfund Site PRP Group. This report is acceptable and
will be added to our file for future reference.

Results of Sampling and Tests

All data collected to date has been received and validated by the contract laboratory.
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Work Planned for the Next Two Months

The work anticipated for September and October 2022 will consist of the following:

e Continue the review and evaluation of the SBA Site data (e.g., soil, groundwater, surface water,
sediment) for the BHHRA and BERA for the RI/FS to work toward the completion of the
associated interim and final RI/FS deliverables.

e  Submit the updated SLERA to USEPA and LDEQ, which incorporates the empirical fish tissue data
provided in the FTSR Technical Report.

Problems Encountered/Anticipated Delays

There have been no problems or anticipated delays in meeting deadlines for any required tasks
identified during this period.

Please call Jon Hamilton (225-610-3304), Scott Lindenmuth (312-882-3705), or Beth Hesse (828-551-
9067) if you have any questions regarding this progress report.
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